

SPECIAL BULLETIN

JUNE 27, 2019

THV RUNWAY RESURFACING UPDATE

Since our last update, a convenient stretch of good weather has allowed the runway grooving crew to complete their work several days ahead of schedule. We appreciate the patience and cooperation from our tenants and friends in allowing us to complete this important phase of the project. Completion of the runway grooving will allow for the final phase of the project, runway marking, to begin. The final runway markings are scheduled to be applied on Tuesday, July 2, and Wednesday, July 3. During the application of the markings, the runway will be NOTAM'd closed, with a 15 minute prior permission exception. As with the grooving operation, we appreciate your patience and cooperation during this final phase of rehabilitation to our runway.

We have received plenty of positive feedback on the results of the runway and apron rehab efforts. We look forward to the application of the final reflective markings next week and completing this major rehabilitative project for the York Airport.

[Visit our website](#)

FOLLOW US!!

