

SPECIAL BULLETIN

MAY 21, 2019

THV RUNWAY RESURFACING UPDATE

Rain on May 13 caused a delay to the start of our runway resurfacing project by one day; however, crews worked all day Saturday to catch up. The weather forecast for the rest of this week looks good with the exception of the possibility of thunderstorms Thursday afternoon. Assuming these storms come late in the day and things are dry by Friday morning, we should be in a position to open the runway on Tuesday morning, May 28, at 6:00AM local time, on a 15 minute PPR (Prior Permission Required) basis. We anticipate having personnel and equipment working adjacent to the runway on Tuesday and possibly Wednesday of next week seeding the topsoil and applying mulch.

Be sure to check NOTAMs and call the airport when planning your flight and once again prior to departing to be certain the runway is open. Please also take note that the runway will not be grooved and minimal temporary markings will be installed. Grooving and permanent markings will take place in early July. Look for an updated Runway Reader with more details on that work.

After the runway is reopened, crews will begin reconstructing the north section of the apron adjacent to the terminal building. This work is expected to take three to four weeks. Please exercise caution when operating in the vicinity of this area.

Thank you for your patience during this operation. The benefit will be well worth the inconvenience.

[Visit our website](#)

FOLLOW US!!

